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WORK ASSIGNMENT NO. 45-2LA2.0
ASBESTOS DUMP SITE

MORRIS COUNTY, NEW JERSEY
NUS PROJECT NO. 0772

Activity: Remedial Investigation/Feasibility Study

1. Progress this Period - April 1984:

Review comments from the EPA Federal Plaza, the New Jersey Department
of Environmental Protection (NJDEP), the Center for Disease Control (CDC).
and the Region II Field Investigation Team (FIT) were reviewed by the NUS
Corporation Remedial Planning Office (NUS/REMPO). A meeting was held
on April 10, 1984 between EPA Editon and NUS/FIT and /REMPO to receive
EPA Edison review comments and to discuss FIT participation in the
Remedial Investigation/Feasibility Study (RI/FS).

Action was deferred until a Region II meeting on April 26, 1984 at which it
was decided that NUS/REMPO would incorporate review comments and
finalize the draft Work Plan. Subsequent to this meeting, the EPA Regional
Site Project Officer (RSPO), Mr. Robert McKnight requested that the final
Work Plan preparation be coordinated with FIT'S performance of these Initial
Activities required to produce detailed operational plans for Ifie site
activities. The latter may be performed by Natural Gypsum Compnky.\as a
responsible party action. -J__-'

2. Problems Resolved:

NUS/FIT and NUS/REMPO responsibilities, and lines of communication have
been more clearly defined. The EPA RSPO has indicated that he will
authorize these Initial Activities required for FIT to develop detailed
operational plans for field activities.

3. Anticipated Problem Areas and Recommended Solutions:

Interim Authorization has not yet been received. The EPA RSPO will be
contacted and the status of Interim Authorization will be determined. Once
Interim Authorization has been Instituted, the RSPO will coordinate with
Mr. Mark Haulenbeck. Region II FIT Coordinator, to ensure that FIT will be
directed to perform the necessary functions.

4. Deliverable* Submitted:

An Interim Authorization Request Form was submitted by NUS/REMPO to
the EPA RSPO on April 10.

5. Upcoming Events:

The final Work Plan will be submitted in concert with-detailed operational
plans for the conduct for the field activities.
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Activities Planned:

Upon proper authorization, FIT will obtain written comments from
Mr. Haulenbeck. and NUS/FIT end NUS/REMPO will collaborate on
completion of a final Work Plan. In concert with this activity, NUS/FIT will
conduct necessary Initial Activities end prepare detailed operational plans to
be submitted with the final Work Plan

7. Key Personnel Changes: None

8. Subcontracting: None

9. Travel this Period:

On April 10, 1984, Mr. John George, NUS/REMPO Project Manager, traveled
to EPA Edison to attend a review meeting.

10. Contract Laboratory Program: No Involvement

11. Schedule Changes:

Schedule for finalization of the Work Plan is dependent upon Interim
Authorization and direction of NUS/FIT to conduct the necessary Initial
Activities.
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